Invoice Number:

Description:

BLACK &VEATCH

07

Waukesha Water Utility

Great Lakes Water Supply Program

Bill To:

MS. KELLY ZYLSTRA, P.E.

PROJECT MANAGER
WAUKESHA WATER UTILITY
P.0. BOX 1648

WAUKESHA, W1 53187-1648

P6 35265 >

ws O Semean)

Customer P.O. Number:
Customer Number:

Project Number:
Project Name:

Terms:
Due Date:

FIELD SERVICES
Direct Labor
Salary Multiplier
Total Direct Labor

OFFICE SERVICES
Direct Labor
Salary Multiplier
Total Direct Labor

Reimbursable Direct Costs
Approved Expense Beyond Project Budget

Sub-total

Sub-Consultants
Sub-total

Invoice Total

Current Hours

5% TMP™ 258,150.40
N =

NA Budget:
411178 Cumulative Amt Billed:
NA

Construction Management Services 2022

NET 30
08/27/22

Billing Period From:
To:

Current
Amount

48,394.99
2.7

130,666.47

2,465.66
3.0

7,396.98

37,059.48
0.00

175,122.93

190,329.89

190,329.89

$ 365,452.82

ko /-

Invoice Date:
Black & Veatch Invoice No.:

Remit To:

06/25/22
07/22/22

fAAN
07/28/22
1376711
(6&8,96ws$)
(LINK?Z, CUILewW)
BLACK & VEATCH

P.0. BOX 803823
KANSAS CITY, MO 64180-3823
FED ID: 431833073

ELECTRONIC FUNDS TRANSFER TO:

BLACK & VEATCH CORPORATION

ACCOUNT NUMBER:
COMMERCE BANK, KC, MO. UsA
ABA NUMBER
S.W.LF.T. NO.
***PLEASE INCLUDE INVOICE NUMBER***
ORGID 1204
S 5,837,300.00
S 2,311,320.93
Cumulative
Amount
408,579.30
1,103,164.,12
25,977.03
77,931.09
185,723.38

1,366,818.59

944,502.34

944,502.34

2,311,320.93

Aehsen Howr  GLEROOOB -0~ 220074 54

1,007.85

7,202 42

LENWC2
CHILoOW - (o

GrlEwounA - 20 - US -
GLLELOLO & - 30-Sues -
-bo - -

/2%0’73 (o5
8002 23
5028 .39

s - __ 2294 04



BLACK&VEATCH

Project Number: NA

Date: 07/28/22
Project Name: Construction Management Services 2022
Invoice Number: 07
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2022 11.00 107.65 1,184.15
Champion, Jeffrey Construction RPR 2022 142.00 60.16 8,542.72
Cobb, James Construction Manager 2022 22.50 94.41 2,124.23
Hayes, Matthew Project Engineer 2022 178.50 47.64 8,503.74
Kruse, Collin Project Engineer 2022 161.00 32.59 5,246.99
Locy, Douglas Field Services 2022 180.00 56.59 10,186.20
Taylor, David Resident Engineer 2022 152.00 54.60 8,299.20
Wesley, Gwendolyn Adminstrative Support 2022 111.60 38.60 4,307.76
958.60 48,394.99
OFFICE SERVICES
Busby, Wendie Adminstrative Support 2022 2.00 37.15 74.30
Diehl, David Project Manager 2022 17.00 60.37 1,026.29
Diehl, David Project Manager 2022 6.00 63.39 380.34
Koopman, Sharon Adminstrative Support 2022 4.50 40.67 183.02
Schnieders, John Project Controls 2022 2.50 34.13 85.33
Schrag, Kyle Project Controls 2022 10.00 46.00 460.00
Tyson, Toni Adminstrative Support 2022 4.25 34.71 147.52
Wells, Erin Project Engineer 2022 2.00 38.03 76.06
Yeager, Nitharom Adminstrative Support 2022 1.00 32.80 32.80
49.25 2,465.66

Totals:

1,007.85

$ 50,860.65



BLACK&VEATCH

Project Number: NA Date:

07/28/22
Project Name: Construction Management Services 2022
Invoice Number: 07
Non Labor Supporting Schedule

Costs Reference Current Amount
‘Reimbursable Direct Costs - — .
Taylor, David $ 125.79
GeoTest Inc. $ 3,030.00
Gestra Engineering Inc. $ 10,005.25
Professional Service Industries (PSI) $ 19,930.00
RA Smith Inc. $ 3,968.44
RDCs Sub-total $ 37,059.48
Approved Expense Beyond Project Budget
Approved Expenses Sub-total $ N
Subconsultant Costs
RA Smith Inc $ 181,266.56

Subconsultant 5% Markup $ 9,063.33
Subconsultant Sub-totals $ 190,329.89
TOTAL DIRECT COSTS $ 227,389.37
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: Monthly Program Status Report|
GRF:—'\JS\LTI AVX?JER for the period June 25, 2022 through July 22, 2022

SECTION 5 Budget Summary

Black & Vieaich has expended $2,311,320.93 of the $5,837,300 approved 2022 budget. Charges related to select specific
tasks are as follows:

ltem Billing Period 2022 Total
CP2A - Milwaukee PS to 84 Street $8,002.23 $35,436.46
CP2A ~ HDD-3 Utility Strike $0.00 $8,805.82
CP% ~ High-Low Pis $2,274.04 $2,274.04
CP6 - HDD-6 Utility Strike $5,028.38 $51,217.10

SECTION 6 Program Schedule

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting
period have been completed on schedule.

SECTION7 Major Issues Status

None.,

SECTION 8 Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided. ‘

A7 Waukesha Water Utility E BLACK & VEATCH Graat Lakes Water Suoply Program | &





